AGENDA TITLE:

AGENDAITEM E - q

CITY OF LODI
CoOuNCIL COMMUNICATION

Accept improvements under contract for the Blakely Park “South” Pool Deck
Improvements, 1050 S. Stockton Street

MEETING DATE:  June 20,2007
PREPARED BY: Parks and Recreation Director
RECOMMENDEDACTION: Accept improvements under contract for the Blakely Park “South”

Pool Deck Improvements, 1050 S. Stockton Street.

BACKGROUND INFORMATION:  The projectwas awarded to 100% Concrete, Inc., of Lathropon

March 21, 2007, inthe amount of $71,420.00. The contract has
been completed in substantial conformance with the plans and
specificationsapproved by City Council. The contract completion
date was May 25,2007.

Following acceptance by the City Council, as required by law, the Park Superintendent will file a Notice of
Completionwith the County Recorder’s office. The notice serves to notify vendors and subcontractors
that the project is complete and beginstheir 30-day periodto file a stop notice requiringthe City to
withhold paymentsfrom the prime contractor in the event of a payment dispute.

FISCAL IMPACT:

FUNDING:

There is no direct impact to the Parks and Recreation Department budget for the
installation of the new polymer concrete finish. Community Development Block
Grant funds will be supporting the installationof this project in its entirety.

Communyiey,elopment Block Grant Allocation: $100,000.00
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Preparedby Steve Virrey, Park Project Coordinator
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